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Status of CIA Building Program

| The design of the CIA Headquarters expansion is approximately 30 percent
complete. The bid packages for the construction contract are scheduled for
completion in the spring of 1984. Incremental funding has been requested
covering fiscal years 1984 and 1985. The cost of the expansion is expected
to range between 150 and 200 million dollars. The construction schedule will
permit beneficial occupancy in fiscal 1987.

The construction will result in the addition of a 1,100,000 square foot
office building, a parking deck.fbr 2,400 cars, a visitor reception center,
major upgrades to the central power house, site utilities and landscaping, and
modifications to Route 123 necessary to accommodate 1,000 added vehicles.

A1l current design work is adhering to the approved Master Plan that was
circulated for public review and comment in December 1982. Road improvements
to Route 123 will be designed by Virginia Department of Highways & Transporta-

' tion. Start of road design construction is contingent upon the availability
of federal funding that the Agency has requested as part of the 1984 construc-
tion budget. The Agency will review these designs with the county and local
citizens before asking the state to proceed with construction.

Completion of the project will permit consolidation of over 3,000
employees at the Headquarters site with a significant increasé in operational
effectiveness and an estimated $20 million per year savings to the federal
government in operation and maintenance costs for leases, added security,
communications, and transportation. Additionally, the building is designed to
allow for further growth in machine systems so that dispersion of employees
and costly building modifications can be arrested for the foreseeable future.

By interagency ag}eement, CIA is managing the design effort and GSA will
be responsible for construction management.
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IN REPLY PLEASE REFER TO

DONALD £ K2ITH

CIVISIGS ADNISTRATOR i Ap ril 2 9 s 1 9 8 3

P. O. Box 429
Fairfax, VA 22030-0629

« Mr., Daniel C. King

Director of Logistics h ~ RE: Route 123 :
Central Intelligence Agency Chain Bridge Road
Washington, D.C. 20505 Fairfax County

Dear Mr. King: .

Attached hereto you will find two (2) copies of proposed
agreement which will cover the work the Department will do
for the Central Intelligence Agency with reference to the

proposed work at the intersection of the Central Intelligence
office entrance and of Route 123, Chain Bridge Road. ;

We are asking that both copies of the agreement be executed
by your agency and returned to us for Commissioner H. C, King's

signature. A copy will be returned to you after it has been
fully executed.

If you have any questions regarding this subject, I will
certainly attempt to assist in any way possible.

Division Administrator
DEK:leh

cc: Ms. C. A. Poppendieck
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